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Ground Rules for Bottoms Up Estimate to
Complete (ETC)

l September 30 1999  established as the cut off date for estimating
u All work up to that date will match the actual expenses
u All work after that date will be included in the ETC
u All open commitments at the cut off date will be included in the

estimate
u Escalation rates will be provided based on the latest DOE factors

l MOUs for FY 2000
u Current baseline schedules will be used as source data for the MOUs
u MOU Addendum will be required if ETC revises funding

l Detailed cost estimates will be generated using the procedure given in
Appendix 7 of the approved Project Management Plan (PMP) and submitted
in accordance with  this ETC Plan
u ACCESS will be used for the cost book and all estimates
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Ground Rules for Bottoms Up ETC [2]

u Estimates will include all effort defined in the Complete Goals for U.S.
Deliverables defined in Appendix 2 of the PMP with the following breakdown

º Initial Approved Scope of U.S. Deliverables as defined in Appendix 3 of
the PMP

º Items set aside for Management contingency

u Estimates will be in FY 00 $s

º Revised rate table including Labor/Material/Overhead must be submitted

º Basis for the estimate must be included

º Labor estimates should be based on current information

º Material estimates should be based on current vendor quotes

º Dollars can be spread over time or included as a lump sum within ACCESS

º Contingency estimates must be updated

u Subsystems with estimates that exceed the original baseline may forfeit scope
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FY00 Budget Goals

2,7512,445Trigger/DAQ

18,97217,928Muon

6,8176,576Tilecal

34,59934,922LAr

7,8606,563TRT

10,3359,410Silicon

FY00$*PMP 97$Subsystem

*includes BCPs 1-10
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Ground Rules for Bottoms Up ETC [3]

l MS Project 98 will be used for all schedules with submittals in accordance
with the attached Estimate to Complete Plan

– Current schedules should be used if they still reflect the work being done
– If the work remaining has changed then new schedules will be required

º Schedule changes should be provided to the Project Office
º There must be a one to one relationship between the estimate and the schedules

– Interface with CERN schedule dates must be maintained or reconciled

l The Project Office will scrub all estimates
– Meetings will be held with Subsystem Managers to review all estimates
– This exercise will also address Management (Scope) Contingency

l Time frame for Estimate to Complete
– Approximately four month period starting in September 1999
– Culminates in a PAP Review in late January 2000
– DOE/NSF Review to approve the new baseline will be held in late February

2000
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US ATLAS Estimate to Complete
Planning Milestones

Item    Responsibility Due Date
Issue Schedules w/Cost & Progress    C. Butehorn 7/21/99

Issue Target Budgets (WBS level 2)           H. Gordon/C. Murray 7/21/99
FY’00 Dollars – Link on usatlas.bnl.gov/pm

Issue format and Request for Institutional    R. Ernst 7/21/99
Resource Rates in FY’00 Dollars

The person responsible for each level 3       Subsystem Managers 8/10/99
should print out a cost book and mark
up changes

Finalize ATLAS-ETC data Entry Screens      R. Ernst/ T. Dragos 8/10/99

 Submit Revised Institutional  Resource        Subsystem Managers 9/01/99
Rates
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US ATLAS Estimate to Complete
Planning Milestones

Item    Responsibility Due Date
WBS Dictionary Reviewed Subsystem Managers 8/25/99

& Updated Project Office Approval 9/1/99

MOUs for FY00 Submitted to PO Subsystem Managers 9/1/99

Agreement & Plan (by Subsystem) Subsystem Managers 9/10/99
for the Basis of Est. Submission    & Project Office

Schedule changes submitted Subsystem Managers 9/30/99
FY’00 to FY’05

Access Resource Data submitted Subsystem Managers 10/22/99

Complete Initial Roll-up Project Office &
& New Baseline Schedules               Subsystem Managers 11/24/99
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File Conventions

lOn atlas2.phy.bnl.gov there are new
directories:

lE:\pub\incoming\Project_Management
\ETC\Schedules;  \WBS\Silicon, TRT, etc.

lNew program: Atlas1_ETC.mdb
Atlas1_ETC_Data.mdb
Atlas1_ETC_Inst_Ess.mdb
Atlas1_ETC_To_Project.mdb


